STATE OF HAWAII

FORM DPV'V-CIAZIDS
' Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  June 2016
Date: June 30, 2016
CONTRACTOR:  Allied Pacific Builders, inc.
ADDRESS: 94-260 Pupuole St. =) Contract No. 64272
City, State ZIP: Waipahu, Hi. 96797 DAGS Job No. 12-20-2672

PROJECT TITLE: Waimano Ridge Bldg. 5 Reroof
CONTRACT

Basic Contract Amount 3 1,748 400.00
CHANGE ORDERS

Total $ 20,025.00

Adjusted Contract Amount $ 1,768,425.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 66.72% $ 1,166,521

Retained REDUCED| ] $ 51,322

Amount Subject to Payment $ 1,115,199

Payments to Date $ 883,148

Payments Now Due 5 132,050

Payment No. 5

R S e onresuons

add.
[ 1Project Acceptance Date
[ ]Project Completion Date

1 Computed and Checked by’

,JWQ/ JUL 14 o

3 Rmﬂm \ded

Project Inspecior or Engineer Dats:

| ll/

7EN:E“EP1TRECJIHE’Q‘ENT5
DUE MONTHLY: ] PFROJECT SCHEDLULE

:AML'Y REPORTS

MONTHLY ESTIMATE CHECKLIST / RACT NUMBER
[ v ] PROJECT BAME AND LOCATION ALL SIGMNATURES
| ] AS NEED - WASTE REDLICTION F'RDGREEE ﬂEF‘ﬂ'?T

[¥'] SUBMTTAL REGISTER

PAYROLL AFFIDAL

Change Order Total
100.00% $ 20,025 $ 1,186,546
$ 1,001 5 52,323
$ 19,024 $ 1,134,223
$ 19024 $ 1,002,173
$ 0 $ 132,050

2. | certify that the abova bill is comect, just, that payment has not been received, and
all payroll affidavits have been submitted, are cument, or proper deduclive exclusions
have been made to this request; and least 80% of our workiorce resides in Hawail [ ]
As a preferred contractor, | have submitted all apprenticeship approval

forms.

f xLLI&(AﬁACIFICEUlLDERS, INC.

QW//W '4/ JUL LY 06 emmacd ,
4 Recomm /AmnEnul TArchitect \/"&‘ Daie L
< 1 3 Jut b e William Alicar, President 7/08/16
§ Approved: Branch Chief or District Engineer o By signature / Titls Date
The Publi have hgan issued and the work parformed
; JUL1 42018

¥ State Public Works Admnistrator



DPW-ClA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: June 2016

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 64272
PROJECT TITLE: Waimano Ridge Bldg. § Reroof DAGS Job No.: 12-20-2672
o
% CONTRACT,
9 LICENSE BASIC CONTRACT| GCOMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE MPL % RETAINED
Allied Pacific Builders, Inc. _|General Contractor ABC-23456 $1,012681] $515664] 5002% 5% $25783|A
INRERANNSEMNNENSEEEREEER EEEEIEEENEESERENNE NN NSEENENEENEREREANE
EEEEESEESEENSEERENERRANN SAEUEIENIEEEEEENERE AEEEEESEEEEESEEEEEEEEEEEES
LICENSE BASIC SUB-CONTRACT MPL. %| RETN AMOUNT
| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
A-Legacy Site Work/concrete ABC23227 $103,000 $97,757] 84981%| 50% $4,687
Alii Drywalt DrywallEFS C-13888 $112,250 $50,513| 4500%| 5.0% $2,525
Ampco Electrical Services  |Electrical C-13047 $134,264| $100,698] 7500%| 5.0% §5,034
Choice Fence Chain Link Fencing C-32123 $38,400 $13,300] 3464%] S50% $665
Hawail Modular Modular Trailers BC-27670 $234,355)  $195610] 83.47%| 50% $9.780
listand AC |acrventilation BC-23848 $16,200 $8,100| 50.00%| 50% $405
|LA. Painting IPainting C-22044 $25,750 $12,675| 50.00%| S50% $843
IMachanical Trends Fire Suppression/Plumbing $64,000 $32,000] 50.00%| 50% $1,600
Royal Palm Landscaping ABC-14300 $7.500 so] ocoo%| 5.0% $0
Total Retained from Subs $735.719]  $510,853] $25,539/B
$1,1686,521
N EEENEEEANNAEBAMEREENESES HHHHHHH

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the abo

(s

tentions are correct for this request.

acific Buil(é;s,llnﬂ

Chacked/Verified by

Name of Confractor ww ] & L\qu.

William Alicar

e

Initial - Project Inspector or Enginear

7/08/16

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on the

Monthly Estimate Sheet

Date



OPW.CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2016

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 64272
PROJECT TITLE: Waimano Ridge Bldg. 5 Reroof DAGS Job No.: 12.20-2672
o
ld).l CHANGE ORDER
Q LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
d PRIME CONTRACTOR |TRADE NOQ. AMOUNT| TO DATEL % CMPLL % RETAINED
Allied Pacific Builders, Inc. |General Contractor ABC-23456 $3,710 $3,710]  100.00% 5% $185.00|A

NEESEEESEEEENARESSMMEEEENND ENERENEAERE NN R
IEEEEEE

CHANGE ORDER)]
LICENSE CHANGE ORDER SUB| COMPL. RETN SUB AMOUNT,

R E NO AMOUNT| TO DATE| % CMPL % RETAINED

| |suBcONTRACT IRAD . I
A-Legacy Slte Work ABC33227 $16,315 $16,315 100%% 5% $616

Total Retained from Subs 50 $0 $816|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,001|

| certify that the abovg retentions are correct for this request.

Pacnﬁc Bf lﬂerﬁ I@ Checwﬁed - -
IS

Name of Contractor w( ‘ !! u
Initial - Project Inspector or Engineer

William Alicar, President 7/08/16
By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.;: 5

BILLING MONTH: Juns-16

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: WAIMAND RIDGE - BUILDING 5, REROOF AND IMPROVEMENTS
DAGS JOB NO.: 1 2-20-2672 CONTRACT NO.: 64272

CONTRACTOR: ALLIED PACIFIC BUILDERS, INC.

VENDOR CODE: 28267800

Original Contract Payment Suffix: 1,2,3
Suffix und | Amount Earned Retaijnaqe Amgunt Due
63 B /44151 $/137,000,02 $6,950,00 §132,050,0°
Totals: $139,000.00 $6,950.00 $132,050.00
Change Order Payment Suffix: 4
Suffi Eund Symbol Amount Earned R age unt Du
04 B14-415M $0.00 $£0.00 $0.00
Totals:
Grand Total: $139,000.00 $6,950.00 $132,050.00

) Xa JUL 14 2008
Verified DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 28267800

Cost Code 3A1

L"j_‘

JUL T4 2016

=5

I Hv E D Voucher No. ‘“5“‘12,

T JUL 20 2016

DA~ T DV GF PLBLIC WONKS
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